

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – Warangal PR Region – Jaya shanker Bhupalpally district – NABARD XX – Tadvai (M) – C/o Causeway across Local Vagu on R/F Katapur XZ road to Pambapur – Est cost of Rs.250.00/350.00 lakhs – Post facto Extension of Agreement Time upto 07.12.2018 without Liquidated damages - Orders - Issued.

=====

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT**

**G.O.Rt.No. 205**

**Dated: 02-05-2019.**

**Read:-**

From Chief Engineer, (PR) Hyd., Lr.No.AEE/DEE/NABXX/Pambapur Br/EOAT/Wgl/2018, dated.28.11.2018.

&&&

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time upto 07.12.2018 i.e.(476) days in respect of the work "C/o Causeway across Local Vagu on R/F Katapur X road to Pambapur" in Tadvai Mandal, without imposing penalty, as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ**  
**PRINCIPAL SECRETARY TO GOVERNMENT (FAC)**

**To**

The Chief Engineer, Panchayat Raj, Hyderabad.

**Copy to:**

The Addl. PS to Hon'ble M(PR&RD).

SF/SC.

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**